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Message

From: Brad Gentry [bgentry@iwmconsult.com]

Sent: 11/29/2018 11:10:41 PM

To: Bury, Carolyn [bury.carolyn@epa.gov]

CC: Sundar, Bhooma [sundar.bhooma@epa.gov]; Neal, Conor [Neal.Conor@epa.gov]; Joe Bianchi (jbian@amphenol-
aao.com) [jbian@amphenol-aao.com]; Chris Parks [cparks@iwmconsult.com]

Subject: Confidential - Scheduling Update

Carolyn

Good evening. | wanted to provide you a quick update regarding the short term schedule for the Former Amphenol
project.

Vapor Mitigation System Installation Activities
Ex. 6 Personal Privacy (PP) i Combination SSDS and SMDS (crawlspace area) system installation activities
initiated today, should be completed by the end of next week.

Ex. 6 Personal Privacy (PP) - SSDS system installation activities to be completed week of
IO/

Plumbing Pressure Tests

PR #22 — Scheduled for 12/3/18

PR #14 — Scheduled for 12/5/18

PR #24 - Scheduled for 12/5/18

PR #20 - Tentatively scheduled for 12/5/18, possibly even 12/3/18

PR #10 — anticipate completing week of 12/3/18 but exact work date has not been finalized yet

VI Sampling

PR #20 — obtained exterior soil gas and sample from interior sewer access point between 11/28 — 11/29/18.

PR #28 Ex. 6 Personal Privacy (PP) Wil
obtain crawlspace & outside air samples only between 12/3 -12/4/18.

PR #29 — will install exterior soil gas point on 12/4/18; sampling between 12/11 and 12/12/18.

PR #33 — will install sub slab point on 12/3/18; sampling between 12/10 and 12/11/18.

Former Amphenol Facility — sampling scheduled for 12/4/18

PR #1 — Access agreement received, attempting to schedule the sampling activities with ex. s Personal Privacy (PP)
No other signed access agreements have been received.

Winter Sampling

Are you OK with us moving forward with the winter sampling activities for PR #5, PR #2, and PR #47 | - °PersonalPrivecyPR)
Ex. 6 Personal Privacy (PP) for PR
#5 has inquired about the follow up sampling date.

Well Abandonment {(MW-20)

Anticipated to occur either the week of 12/3/18 or 12/10/18.
Thanks and please contact me with questions or if you need anything else regarding this email.

Sincerely,



Bradley E. Gentry, LPG

Vice President/Brownfield Coordinator
W Consulting Group, LLC

7428 Rockville Road

Indianapolis, IN 46214

Mobile: (317) 435-8877

Office: {317) 968-9256

Fax: (317)347-9326
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